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interim Milestones for 200-MW-1 Miscellaneous Waste Group Operable Unit RI/FS Work Plan.

Description/Justification of Change

The 200 Areas Remedial Investigation/Feasibllity Study Implementation Plan — Environmental Restoration Program,
DQE/RL-98-28, Rev. 0, established the approach for the assessment and remediation of 200 Area past-practice
wasle sites. Under this strategy, over 800 waste sites are grouped into 23 process-based operable units (OUs),
which, in turn, are grouped into 9 major waste categories (e.g., process waste, landfills). This has resulted in a
more streamlined remedial investigation/feasibility study (RI/FS) process and more suitabie selection of tentative
remedial alternatives. Only one OU (200-MW-1) is assigned to the Miscellaneous Waste Category. As a result, the
200-MW-1 OU has been identified as the representative OU for the Miscellaneous Waste Category. Based on the
Implementation Plan, Tri-Party Agreement M-13 milestonas were established (TPA Change Request M-13-87-01)
tor the submittal of RI/FS work plans for individual OUs. Under TPA Milestone M-13-00L, three RI/FS work plans
are due by December 31, 2001. The 200-MW-1 QU RI/FS work plan is one of three warkplans designated to satisfy

Milestone M-13-00L.

As specified In the Tri-Party Agreement, Section 1 1.6, work plans must specify interim milestones for the QU that
identify completion dates for major tasks and deliverables specified In the work plans. The 200-MW-1 OU work plan
includes a project schedule with target project milestones. Based on this work plan schedule, the foilowing interim

milestones are proposed under the Tri-Party Agreement to implement the activities for th @EHW ‘

s M-15-44A: Submit 200-MW-1 OU Remedial investigation Report — December 31, 2
s  M-15-448: Submit 200-MW-1 OU Feasibility Study and Proposed Plan — December .
JUL 1§ 2002

Impact of Change. E DMC

The interim milestones are consistent with Tri-Party Agreement Major Milestone M-015-00C, Complste all 200 Area
Non-Tank Farm OU Pre-ROD Site Investigations under Approved Work Plan Schedules due December 31, 2008.
The change 1o the M-015 milestone series exceeds the completion date of the Tri-Party Agreement M-020 series
milestones. The Impacts were identified and addressed in Tri-Party Agreement Change Request M-020-02-01.
Alignment of workscope follows approval of the Centrai Plateau Change Requests.

m

Alfected Documents

Thae Tri-Parly Agreement Action Plan - Appendix D, as amended and Hanford site internal planning, management,
and budget documents {e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year
Work Pians; Sitewide Systems Engineering Control documents; Project Management Plans; and, if appropriate, the
site-wide LDR Report requirements), tha 200-MW-1 Miscelianeous Waste Group Operable Unit RI/FS Work Plan
{DOE/RL-2001-65) and, the 200 Areas Remedial Investigation/Feasibllity Study Implementation Plan —
Environmental Restoration Program, DOE/RL-98-28, Rev. 0.
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